



AMHERST *Massachusetts*

DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
413-259-3050
FAX 413-259-2414

2011 TOWN WIDE RESURFACING PROJECT

PRESS RELEASE

Adjustments have been made to the paving schedule since the contractor, Warner Bros., has reassigned some personnel to repair storm damage from Tropical Storm Irene. Other towns in Massachusetts suffered washed out roads that prevent emergency vehicle access to and from homes. We have been asked to understand that restoration of emergency access routes is a top priority for storm clean up.

Work to complete driveway apron paving and other details will continue but at a slower pace during the next couple of weeks. The contractor will make every effort to complete any remaining work around the schools by September 2.

For questions or additional information concerning this project, check the town website at www.amherstma.gov and follow links to Departments/Public Works/Projects/Town Wide Resurfacing Project, contact the DPW office at 259-3050, or email the DPW at publicworks@amherstma.gov.

Time of issue: 8/31/2011, 10:00 A.M.

Issued by: Engineering Division, Department of Public Works